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SDOT’s mission & vision 

Mission: delivering a first-rate transportation system for Seattle. 

Vision: a vibrant Seattle with connected people, places, and products. 
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SDOT’s values 

Keep it safe 

Focus on the 

basics 

Build healthy 

communities 

Support a 

thriving 

economy 

Provide great 

service 

3 



Presentation overview 

• Project description 

• Budget 

• Schedule 

• Upcoming construction 

• Surplus property  

• Next steps 

 

 
4 



Project description 

• Completes two-way Mercer Corridor 

• Connects I-5 & SR 99 to Seattle Center, Queen Anne, 

Interbay 

• Improves pedestrian and bicycle connections 
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Widened Mercer Underpass 

• Wider sidewalks 

• Bicycle path 

• Two-way traffic 

• Replace SR 99 Bridge 

6 



Budget 

Funding Sources 

Environmental, Design, Right-of-Way $ 14.4 M 

Construction  
• Contractor  

• Construction Management  

• WSDOT for 6th N and Harrison 

$ 80.7 M 

Total $ 95.1 M 

Project Cost 
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Budget 

Commercial Parking Tax $ 28.3 M 

Surplus Property $ 32.6 M 

WSDOT SR 99 North Access $  0.9 M 

WA State TIB $  5.0 M 

FHWA STP $  8.2 M 

FHWA TIGER $ 14.0 M 

Utilities $   6.2 M 

Total $ 95.1 M 

Funding Sources 
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Start Construction  2nd Q 2013 

Complete East Bridge Deck 4th Q 2013 

Close Broad Street 2nd Q 2014 

Complete Bridge 4th Q 2014 

Substantial Completion 3rd Q 2015 

Schedule 
Major Milestones 
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• Replace bridge  

• Reinforce north wall 

• Utilities 

• Widen street 

 

 

Construction 
Underpass 
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• Signals 

• ADA 

• Street light conduit 

• Sidewalks 

• Trolley poles & wire 

 

 

Construction 
Queen Anne N to 5th Ave N 
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Coming in May and June 
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• Mercer and Roy: 5th Ave N to Queen Anne Ave N 

– Two-way 

• Mercer: 9th Ave N to 5th Ave N – Two-way (two 

lanes per direction) 

• Broad St - CLOSED 



Broad Street Closure 

• Fill Broad Street 

• Demo bridge at Mercer & 

Dexter 

• Install utilities in Mercer 

and Dexter 

• Capacity restrictions at 

Mercer & Dexter 

• WSDOT North Access  

(in Broad St right-of-way  

June 30, 2014) 

 

Post-closure Activities 

13 



14 

• $2 M: Rubble Yard 

• $30.6: Interfund loan 

• #5, #6, #8, #9: future 

street vacation 

• #7: vacation approved 

• #10: disposition initiated 

• #4: SDOT proposal to 

vacate and sell 
Parcel Current Value  

4 $37,000,000 

5 $2,400,000 

6 $1,800,000 

10 $2,000,000 

Total $43,200,000 

Mercer West Properties 

Surplus Property 

Current values from 2012 restricted use 

appraisal; assumed proposed  re-zone. 

Value for #4 updated in 2013. 

 

Project Funding Source 
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Funding Plan 

Surplus Property/Street Vacations Surplus Property 

• Broad Street Right-of-Way and SDOT Property 

• King County Sewer Facilities 

• Other City Objectives – FAS 2014 Budget Direction 

• Available at completion of Mercer West Construction 

 

Property #4 

Roy Street 

Mercer Street 
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Funding Plan 

Surplus Property/Street Vacations Surplus Property 

Proposed Process for Sale to Fund Mercer West 

• SDOT Petition for Street Vacation 

• Identify Public Benefits to be incorporated 

• Sell entire property after street is vacated 

Property #4 

Roy Street 

Mercer Street 
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Next steps 

2Q 2014 Begin Street Vacation Process (SDOT) 

2Q-4Q 2014 Design Commission & Other 

Departments Review 

1Q 2015 Public Hearing 

1Q 2015 Council Action 

2015 Begin Property Disposition Process 

Property #4 
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Questions? 

   eric.tweit@seattle.gov | (206) 684-8834 

mercerinfo@seattle.gov | (206) 419-5818 

http://www.seattle.gov/transportation/ppm_mercer 
 

http://www.seattle.gov/transportation 


